

NGDA Theme Lead Meeting

February 6, 2018
11:00 – 1:00 PM ET



Update includes:

❖ NGDA Activities Update

❖ Finalizing NGDA Reports

- Theme Implementation Plan Status
- Theme Summary Report Status
- Portfolio Summary Report

❖ GeoPlatform Web Service Integration Project

❖ COGO Report Card Activity

❖ NGDA Inventory & POC Updates

❖ 2018 Meeting Schedule

Theme Implementation Plan Status

❖ **Most Important:**
Progress Report Tables
will be inserted into
Theme Summary
Reports

❖ *Current Template*

❖ *Please reach out for
assistance!*

❖ Theme Implementation
Plans to be posted on
public GeoPlatform
Theme communities

❖ **Status as of 02/01/2018**

Theme	TIP Status	Progress Table
Address	New Theme	Not Submitted
Biodiversity and Ecosystems	v1 – Not Submitted v2 – Not Submitted	Not Submitted
Cadastre*	v1 – Submitted v2 – Not submitted	Submitted
Climate and Weather	v1 – Not submitted v2 – Not submitted	Not Submitted
Cultural Resources	v2 - Submitted	Submitted
Elevation*	v1 – Not submitted v2 – Not Submitted	Submitted
Geodetic Control*	v2 - Submitted	Submitted
Geology	v1 – Not submitted v2 – Not Submitted	Not Submitted
Governmental Units*	v2 - Submitted	Submitted
Imagery*	v1 – Not Submitted v2 – Not Submitted	Not Submitted
Land Use Land Cover	v1 – Not Submitted v2 – Not Submitted	Submitted
Real Property	NEW – In Progress	Submitted
Soils	v1 – Not Submitted v2 – Not Submitted	Submitted
Transportation*	v2 - Submitted	Submitted
Utilities	v1 – Not Submitted v2 – Not Submitted	Not Submitted
Water Inland*	v2 - Submitted	Submitted
Water Oceans and Coasts*	v1 – Not Submitted v2 – Not Submitted	Submitted



NGDA Theme Implementation Plans: Updates with Progress Tables

- ❖ Tables are being incorporated to reflect Progress on Goals and Objectives from Strategic Plans
 - ❖ Will be updated annually and incorporated into Theme Summary Reports
- ❖ Cultural Resources Example:

Goals and Objectives undertaken during 2017	Status
Goal 1: Formulate strategies to develop and manage the data sets within the Cultural Resource Theme.	
Objectives 1.1 Develop and implement strategy to formally explore the incorporation of additional data sets to the Cultural Resource theme by the end of 2017.	In Progress
Objectives 1.2 Expand the use of the <u>GeoPlatform</u> Cultural Resource community webpage.	Not Started
Goal 2: Facilitate the sharing of the data sets within the Cultural Resource Theme.	
Objectives 2.1 Complete the development of the cultural resource spatial data transfer standard currently in development by the Cultural Resource Subcommittee.	In Progress

Table 2. 2017 Progress Summary for Theme Strategic Plan Goals and Objectives.

2017 NGDA Dataset & Theme Summary Reports (TSR):

❖ January

- ❖ Dataset Reports:
 - Finalized
- ❖ Theme Summary Report
 - Theme Leads submit reviewed Reports (Due 1/12/18)

❖ February

- ❖ Dataset Reports:
 - Coordination Group and Steering Committee Approval (Feb 13)
- ❖ Theme Summary Report
 - Coordination Group and Steering Committee Approval (Feb 13)

❖ March


- ❖ Dataset Reports:
 - Post to GeoPlatform
- ❖ Theme Summary Report
 - Post to GeoPlatform

Theme	TSR Status
Address	TBD
Biodiversity and Ecosystems	Review not received
Cadaastre	Completed
Climate and Weather	Review not received
Cultural Resources	Completed
Elevation	Completed
Geodetic Control	Completed
Geology	Review not received
Governmental Units	Completed
Imagery	Review not received
Land Use Land Cover	Completed
Real Property	Completed
Soils	Completed
Transportation	Completed
Utilities	Review not received
Water Inland	Completed
Water Oceans and Coasts	Completed

2017 Portfolio Summary Report

❖ Develop Draft Outline:

- ❖ Executive Summary
- ❖ Introduction and Background
- ❖ 2017 NGDA Portfolio
 - ❖ 176 NGDA, 1 NGDA Retired
 - ❖ Theme Leads
 - ❖ Executive Champions
- ❖ 2017 LMA Overall Results
- ❖ 2017 LMA Analysis and Recommendations Highlights
- ❖ 2017 Theme Summary Report Highlights
- ❖ 2017 Theme Implementation Plan Highlights
 - ❖ 2017 Theme Implementation Progress Tables



2018 NGDA Web Services and Metadata Project

Action: Update NGDA metadata to include web service end points and ensure that your Theme and NGDA are in your keywords according to the [NGDA Metadata Guidelines](#) ... **Result:**

- ❖ Upload web services to GeoPlatform.gov for discoverability and use

❖ When?

- ❖ January 2018 - Harvest NGDA Metadata Kick-off
- ❖ Similar exercise conducted in July 2017

❖ How? Query data.gov for NGDA metadata and capture:

- ❖ Metadata type (CSDGM, ISO, POD-JSON)
- ❖ Metadata titles (title, Alternate title)
- ❖ Keywords and thesaurus
- ❖ Web service end points
 - Working and non working (by server ping)

STATUS: This activity is on-going and we will be reaching out to Dataset Managers and copying Theme Leads.

COGO Report Card Update

- ❖ First COGO [Report Card on the NSDI](#) completed in 2015. Provided evaluation of framework Themes and overall NSDI status.
- ❖ Second Report Card has been initiated; completion in 2018. Will review framework Themes (plus Address) and NSDI status.
 - FGDC staff has met with COGO leadership
 - FGDC briefing for COGO on NGDA process (June 2017)
 - COGO has identified Theme review teams; FGDC has identified POCs for framework Themes
 - COGO is conducting theme-level reviews. Theme reviews will be combined into consolidated COGO report.

COGO Report Card – Contact List

Theme	COGO Report Card Teams	FGDC Theme Contacts
Address	Tony Simental (GISCI) Tony.A.Simental@wv.gov Dan Goldberg (UCGIS) Daniel.goldberg@tamu.edu Martha Wells (URISA) mwells@spatialfocus.com Katherine Cargo (URISA) KCargo@911nola.org	Lynda Liptrap (Census) lynda.a.liptrap@census.gov Steve Lewis (DOT) steve.lewis@dot.gov
Cadastre	Dan Fasteen (IAAO) Daniel.Fasteen@CO.Dakota.MIN.US Shelby Johnson (NSGIC) shelby.johnson@arkansas.gov Ed Crane (URISA) ecrane1949@gmail.com	Don Buhler (BLM) dbuhler@blm.gov Bob Ader (BLM) bader@blm.gov
Elevation	Jon Gustafson Glen Thurow	Ashley Chappell (NOAA) ashley.chappell@noaa.gov Diane Eldridge (USGS) deldridge@usgs.gov
Geodetic Control	Doug Schneider Evon Silvia	Dan Roman (NOAA) dan.roman@noaa.gov
Gov. Units	Hunter Key (URISA) hkey@crc.ga.gov Nancy Von Meyer (URISA) nancy@fairview-industries.com	Dierdre Bevington-Attardi (Census) Dierdre.Bevington.Attardi@census.gov Laura Waggoner (Census) laura.l.waggoner@census.gov Bob Pierce (USGS) rrpierce@usgs.gov
Water-Inland & Water Oceans and Coasts (Hydrography)	Thomas Newman (MAPPS) tnewman@terrasond.com Zsolt Nagy (MAPPS) zsolt.nagy@aecom.com Troy Blanford (NSGIC) TBlandford@mt.gov	Water – Inland Megan Lang (FWS) megan_lang@fws.gov Rebecca Anderson (USGS) rdanderson@usgs.gov
		Water – Oceans and Coasts Tony LaVoi (NOAA) tony.lavoi@noaa.gov Anne Ball (NOAA) anne.ball@noaa.gov
Imagery	Bobbi Lenczowski (ASPRS) Roberta.lenczowski@sbcglobal.net Lucia Lovison-Golob (CaGIS) lovison@afriterra.org Steve Sharp (GISCI) Steve.Sharp@vermont.gov	John Cullen (USGS) jcullen@usgs.gov Shirley Hall (USDA-FSA) shirley.hall@wdc.usda.gov
Transportation	Joe Weber (AAG) jweber2@ua.edu David Moss (IAAO) mossd004@mail.maricopa.gov Bert Granberg (NSGIC) bgranberg@utha.gov Shih-Lung Shaw (UCGIS) sshaw@utk.edu	Raquel Wright (DOT) raquel.wright@dot.gov

COGO Report Card – Current Status

Theme	Status (as of 1-19-18)
Address	Draft report completed.
Cadastre	Draft report completed.
Elevation	New COGO team established, assessment in progress.
Geodetic Control	New COGO team established, assessment in progress.
Governmental Units	Draft report completed.
Water-Inland & Water Oceans and Coasts (Hydrography)	Draft report completed.
Imagery	Draft report completed.
Transportation	Draft report completed.

NGDA Inventory & POC Updates

❖ Theme Executive Champion Change

NGDA Theme	New Executive Champion	Previous Executive Champion
Elevation	Dr. Michael Tischler	Tod Dabolt

❖ Theme Lead Change

NGDA Theme	New Theme Lead	Previous Theme Lead
Cadastre	Janet Wilkins	Don Buhler
Soils	Drew Kinney	George Teachman

❖ Dataset Manager Changes

NGDA Dataset Name	Theme	New Dataset Manager	Previous Dataset Manager
Public Land Survey System (PLSS) Dataset Catalog	Cadastre	Blair Parker	Bob Adler

2018 Theme Lead Meeting Schedule

Date	Time (Eastern)
Jan 11 (Thursday)*	1:00 - 3:00 ET
Feb 6 (Tuesday)	11:00 - 1:00 ET
Mar 1 (Thursday)	1:00 - 3:00 ET
Apr 3 (Tuesday)	11:00 - 1:00 ET
May 3 (Thursday)	1:00 - 3:00 ET
June 5 (Tuesday)	11:00 - 1:00 ET
July 12 (Thursday)*	1:00 - 3:00 ET
Aug 7 (Tuesday)	11:00 - 1:00 ET
Sept 6 (Thursday)	1:00 - 3:00 ET
Oct 2 (Tuesday)	11:00 - 1:00 ET
Nov 1 (Thursday)	1:00 - 3:00 ET
Dec 4 (Tuesday)	11:00 - 1:00 ET

** Denotes adjustment due to holiday*

Open Discussion



Next Meeting
March 1, 2018
1:00 - 3:00 PM ET